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ESTIMATE RUN 05/27/2009

ESTIMATE SUMMARY 16:35:06

CONTID: C15914         ESTIMATE NO: 0019 FINL 2005

PCN: 15914-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 SEDGWICK TO STATE LN-PH 2 PERCENT TIME:

PROJECT NO: IM0762-044                    

I-76 SEDGWICK TO STATE LN-PH 2

NAME OF ROAD: I-76

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 05/27/2009 DATE TIME STARTED 10/01/2007

5325 E. Hwy 12 DATE LET 06/14/2007 DATE WORK BEGAN

 DATE AWARDED 07/06/2007 DATE TIME STOPPED 12/18/2008

 DATE CONTRACT EXECUTED 07/25/2007 DATE ACCEPTED 12/18/2008

ABERDEEN SD 57401     605-225-7082 DATE NOTICE TO PROCEED 10/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,445,126.74 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,593,034.30 NON-PARTICIPATING 468.43

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.87

TIME ALLOW:

ORIG TIME ALLOW:

177 WORK DAYS

WORK DAYS120

100.00%

0.00

468.43

468.43

20,468.43

$

$

$

$

34,685.85

11,410,440.89

11,445,126.74

0.00

11,445,126.74

0.00

0.00

11,445,126.74

0.00

AMOUNT DUE 11,445,126.74 20,468.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,468.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

175.0
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET CMO 2 35.000 35.000

EACH 0.000 0.00

1,225.00000 35.000 42,875.00

202-00019  
 

0010 REMOVAL OF PIPE CMO 2 36.000 36.000

EACH 0.000 0.00

1,225.00000 36.000 44,100.00

202-00033  
 

0015 REMOVAL OF CONCRETE PAVEMENT 7,944.000 7,944.000

SY  0.000 0.00

11.00000 7,944.000 87,384.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 5,566.000 5,566.000

SY  0.000 0.00

3.00000 5,566.000 16,698.00

202-00220  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 17,776.000 17,776.000

SY  0.000 0.00

2.00000 17,776.000 35,552.00

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 49,898.000 49,898.000

SF  0.000 0.00

0.80000 49,898.000 39,918.40

202-00250  
 

0035 *REMOVAL OF LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

375.00000 3.000 1,125.00

202-00700  
 

0040 *REMOVAL OF CONCRETE FOOTING 3.000 3.000

EACH 0.000 0.00

321.00000 3.000 963.00

202-00900  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 875.000 875.000

LF  0.000 0.00

2.00000 875.000 1,750.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

105.00000 8.000 840.00

202-01300  
 

0055 *SANDBLASTING 24,750.000 24,750.000

SF  0.000 0.00

0.50000 24,750.000 12,375.00

202-05150  
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF DETOUR 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

202-06000  
 

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 54,631.000 54,631.000

CY  0.000 0.00

4.50000 54,631.000 245,839.50

203-00060  
 

0066 MUCK EXCAVATION CO 011/ MCR 003 3,385.000 3,385.000

CY  0.000 0.00

16.00000 3,385.000 54,160.00

203-00100  
 

0067 ADDED ITEM (CUBIC YARD)/ SHOUDER SLOPE CORRECTION - 
CMO NO. 10

3,515.000 3,515.000

CY  0.000 0.00

16.68000 3,515.000 58,630.20

900-00004  
 

0070 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01100  
 

0075 BLADING 329.000 329.000

HOUR 0.000 0.00

110.00000 329.000 36,190.00

203-01500  
 

0080 *POTHOLING 7.000 7.000

HOUR 0.000 0.00

75.00000 7.000 525.00

203-01597  
 

0085 *EROSION LOG 6,444.000 6,444.000

LF  0.000 0.00

4.50000 6,444.000 28,998.00

208-00005  
 

0090 *EROSION BALES (WEED FREE) 921.000 921.000

EACH 0.000 0.00

12.50000 921.000 11,512.50

208-00011  
 

0095 *SILT FENCE 7,070.000 7,070.000

LF  0.000 0.00

1.50000 7,070.000 10,605.00

208-00020  
 

0100 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

208-00045  
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0103 STORM DRAIN INLET PROTECTION (TYPE 1) CO 017/ MCR 007 100.000 100.000

LF  0.000 0.00

16.50000 100.000 1,650.00

208-00051  
 

0105 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

208-00070  
 

0110 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

208-00100  
 

0112 EROSION CONTROL SUPERVISOR CO 003 1,992.000 1,992.000

HOUR 0.000 0.00

100.00000 1,992.000 199,200.00

208-00205  
 

0115 EROSION CONTROL SUPERVISOR CMO 3 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

0120 *RESET GROUND SIGN CMO 2 41.000 41.000

EACH 0.000 0.00

250.00000 41.000 10,250.00

210-00810  
 

0125 *SEEDING (NATIVE) CMO 2 109.500 109.500

ACRE 0.000 0.00

315.00000 109.500 34,492.50

212-00006  
 

0130 *SOIL CONDITIONING 61.600 61.600

ACRE 0.000 0.00

2,350.00000 61.600 144,760.00

212-00032  
 

0135 *MULCHING (WEED FREE) CMO 2 119.000 119.000

ACRE 0.000 0.00

280.00000 119.000 33,320.00

213-00003  
 

0140 *MULCH TACKIFIER CMO 2 23,800.000 23,800.000

LB  0.000 0.00

1.60000 23,800.000 38,080.00

213-00061  
 

0145 *SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

213-00100  
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *SOIL RETENTION BLANKET (STRAW/COCONUT) CMO 2 14,549.000 14,549.000

SY  0.000 0.00

1.20000 14,549.000 17,458.80

216-00041  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 4,822.220 4,822.220

TON 0.000 0.00

17.00000 4,822.220 81,977.74

304-06000  
 

0160 RECONDITIONING 4,611.000 4,611.000

SY  0.000 0.00

6.00000 4,611.000 27,666.00

306-01000  
 

0165 PROCESS ASPHALT MAT FOR BASE COURSE 50,660.000 50,660.000

SY  0.000 0.00

1.00000 50,660.000 50,660.00

310-00400  
 

0170 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") CMO 2

112,782.000 112,782.000

SY  0.000 0.00

3.00000 112,782.000 338,346.00

310-00608  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 559.800 559.800

TON 0.000 0.00

165.00000 559.800 92,367.00

403-00720  
 

0180 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) CMO 2 23,793.530 23,793.530

TON 0.000 0.00

79.45000 23,793.530 1,890,395.96

403-34641  
 

0185 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,749.310 2,749.310

TON 0.000 0.00

83.25000 2,749.310 228,880.06

403-34841  
 

0190 *FURNISH CONCRETE PAVEMENT CMO 10 42,739.300 42,739.300

CY  0.000 0.00

83.75000 42,739.300 3,579,416.38

412-00000  
 

0190 MATERIAL ALLOWANCE CONCRETE SAND 0.000

CY  0.000 0.00

9.66000 0.000 0.00

0190 MATERIAL ALLOWANCE CARR ROCK 0.000

CY  0.000 0.00

18.52000 0.000 0.00
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PCN: 15914-BID    ESTIMATE RUN

PROJECT: IM0762-044                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 MATERIAL ALLOWANCE CARR ROCK 0.000

CY  0.000 0.00

18.52000 0.000 0.00

0190 MATERIAL ALLOWANCE CARR ROCK 0.000

CY  0.000 0.00

18.52000 0.000 0.00

0190 MATERIAL ALLOWANCE CARR ROCK 0.000

CY  0.000 0.00

18.52000 0.000 0.00

0190 MATERIAL ALLOWANCE CARR ROCK 0.000

CY  0.000 0.00

18.52000 0.000 0.00

0195 *PLACE CONCRETE PAVEMENT 145,824.000 145,824.000

SY  0.000 0.00

7.40000 145,824.000 1,079,097.60

412-00050  
 

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE 0.000

SY  0.000 0.00

3.04000 0.000 0.00

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE & 
PRECOMPRESSED FOAM

0.000

SY  0.000 0.00

2.96000 0.000 0.00

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE & 
PRECOMPRESSED FOAM

0.000

SY  0.000 0.00

2.09000 0.000 0.00

0200 CONCRETE PAVEMENT (8 INCH) 1,408.000 1,408.000

SY  0.000 0.00

50.00000 1,408.000 70,400.00

412-00800  
 

0205 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,203.000 3,203.000

SY  0.000 0.00

70.00000 3,203.000 224,210.00

412-00805  
 

0205 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

SY  0.000 0.00

7.85000 0.000 0.00
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0207 ADDED ITEM (SQUARE YARD)/ CONCRETE PATCHING (SPRING 
2008) CMO 019

3,060.000 3,060.000

SY  0.000 0.00

17.09000 3,060.000 52,295.40

900-00022  
 

0210 *CONCRETE PAVEMENT (12 INCH) 5,278.000 5,278.000

SY  0.000 0.00

40.00000 5,278.000 211,120.00

412-01200  
 

0213 GEOTEXTILE (EROSION CONTROL) (CLASS A) MCR 5 457.000 457.000

SY  0.000 0.00

6.50000 457.000 2,970.50

420-00100  
 

0214 RIPRAP (9 INCH) SEPTEMBER 2008 MCR006/CMO014 22.000 22.000

CY  0.000 0.00

134.00000 22.000 2,948.00

506-00209  
 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 925.000 925.000

LF  0.000 0.00

16.50000 925.000 15,262.50

606-00301  
 

0220 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

606-01370  
 

0225 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

606-02005  
 

0230 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-11525  
 

0235 *CURB TYPE 6 (SECTION M) 27.000 27.000

LF  0.000 0.00

4.50000 27.000 121.50

609-60011  
 

0240 *DELINEATOR (TYPE I) CMO 2 610.000 610.000

EACH 0.000 0.00

22.00000 610.000 13,420.00

612-00001  
 

0245 *DELINEATOR (TYPE II) 73.000 73.000

EACH 0.000 0.00

23.00000 73.000 1,679.00

612-00002  
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *DELINEATOR (TYPE III) 29.000 29.000

EACH 0.000 0.00

24.00000 29.000 696.00

612-00003  
 

0255 *2 INCH ELECTRICAL CONDUIT CMO 15 2,681.000 2,681.000

LF  0.000 0.00

7.00000 2,681.000 18,767.00

613-00200  
 

0260 *2 INCH ELECTRICAL CONDUIT (JACKED) 139.000 139.000

LF  0.000 0.00

15.00000 139.000 2,085.00

613-00201  
 

0265 *WIRING 1.000 1.000

L S 0.000 0.00

6,300.00000 1.000 6,300.00

613-10000  
 

0267 WIRING (SPECIAL) CMO 015 LIGHTING REPAIR 1.000 1.000

L S 0.000 0.00

5,118.00000 1.000 5,118.00

613-10010  
 

0270 *LIGHT STANDARD METAL (40 FOOT) 3.000 3.000

EACH 0.000 0.00

3,500.00000 3.000 10,500.00

613-34400  
 

0270 MATERIAL ALLOWANCE LIGHT STANDARD (40 FOOT) 0.000

EACH 0.000 0.00

2,327.27000 0.000 0.00

0275 *CONCRETE FOUNDATION PAD 3.000 3.000

EACH 0.000 0.00

1,400.00000 3.000 4,200.00

613-40000  
 

0275 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 0.000

EACH 0.000 0.00

513.33333 0.000 0.00

0280 *LIGHT STANDARD (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

4,600.00000 5.000 23,000.00

613-50410  
 

0285 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000

EACH 0.000 0.00

380.00000 3.000 1,140.00

613-70400  
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *RUMBLE STRIP (GRINDING) CMO 2 111,448.000 111,448.000

LF  0.000 0.00

0.10000 111,448.000 11,144.80

614-80387  
 

0295 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

615-00030  
 

0300 EMBANKMENT PROTECTOR (SPECIAL) 17.000 17.000

EACH 0.000 0.00

550.00000 17.000 9,350.00

615-00150  
 

0305 12 INCH CULVERT PIPE 130.000 130.000

LF  0.000 0.00

50.00000 130.000 6,500.00

617-00012  
 

0310 DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

1,350.00000 1.000 1,350.00

617-03000  
 

0315 *DETOUR PAVEMENT 11,450.000 11,450.000

SY  0.000 0.00

29.00000 11,450.000 332,050.00

621-00450  
 

0320 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

625-00000  
 

0322 CONSTRUCTION SURVEYING (HOURLY) NO MCR PER SPEC. 
105.12 (A) ORDER 005

57.500 57.500

HOUR 0.000 0.00

100.00000 57.500 5,750.00

625-00001  
 

0325 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

626-00000  
 

0330 *PAVEMENT MARKING PAINT 381.000 381.000

GAL 0.000 0.00

25.00000 381.000 9,525.00

627-00001  
 

0335 *EPOXY PAVEMENT MARKING CMO 7, 2 799.000 799.000

GAL 0.000 0.00

58.00000 799.000 46,342.00

627-00005  
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 600.000

EACH 0.000 0.00

6.00000 600.000 3,600.00

627-00030  
 

0343 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 
CMO 7

5,411.000 5,411.000

SF  0.000 0.00

11.98000 5,411.000 64,823.78

627-02010  
 

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

25.000 25.000

SF  0.000 0.00

16.00000 25.000 400.00

627-30405  
 

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

200.000 200.000

SF  0.000 0.00

9.00000 200.000 1,800.00

627-30410  
 

0355 *FLAGGING CMO 2 5,680.500 5,680.500

HOUR 0.000 0.00

22.00000 5,680.500 124,971.00

630-00000  
 

0360 *TRAFFIC CONTROL INSPECTION CMO 2 53.000 53.000

DAY 0.000 0.00

150.00000 53.000 7,950.00

630-00007  
 

0365 *TRAFFIC CONTROL MANAGEMENT CMO 2 286.000 285.000

DAY 1.000 550.00

550.00000 286.000 157,300.00

630-00012  
 

0370 *FLASHING BEACON (SOLAR) CMO 2 12.000 12.000

EACH 0.000 0.00

765.00000 12.000 9,180.00

630-80002  
 

0375 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 8.000

EACH 0.000 0.00

153.00000 8.000 1,224.00

630-80335  
 

0380 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 9.000

EACH 0.000 0.00

280.00000 9.000 2,520.00

630-80336  
 

0385 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

630-80338  
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PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 196.000 196.000

EACH 0.000 0.00

80.00000 196.000 15,680.00

630-80341  
 

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO 2 101.000 101.000

EACH 0.000 0.00

110.00000 101.000 11,110.00

630-80342  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 58.000 58.000

EACH 0.000 0.00

115.00000 58.000 6,670.00

630-80343  
 

0405 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,065.000 1,065.000

SF  0.000 0.00

15.00000 1,065.000 15,975.00

630-80344  
 

0410 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

6,300.00000 4.000 25,200.00

630-80355  
 

0415 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 5.000

EACH 0.000 0.00

3,000.00000 5.000 15,000.00

630-80358  
 

0420 *DRUM CHANNELIZING DEVICE 300.000 300.000

EACH 0.000 0.00

35.00000 300.000 10,500.00

630-80360  
 

0425 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 
1

12.000 12.000

EACH 0.000 0.00

50.00000 12.000 600.00

630-80363  
 

0430 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

630-80367  
 

0435 *CONCRETE BARRIER (TEMPORARY) 480.000 480.000

LF  0.000 0.00

30.00000 480.000 14,400.00

630-80370  
 

0440 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

13.00000 300.000 3,900.00

630-80380  
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CHANNELIZING DEVICE (FIXED) 323.000 323.000

EACH 0.000 0.00

35.00000 323.000 11,305.00

630-80391  
 

0450 RUMBLE STRIP (PORTABLE) 9.000 9.000

EACH 0.000 0.00

600.00000 9.000 5,400.00

630-80430  
 

0452 MOBILE PAVEMENT MARKING ZONE 3.000 3.000

DAY 0.000 0.00

1,702.50000 3.000 5,107.50

630-80520  
 

0455 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

20,000.00000 2.000 40,000.00

630-85010  
 

0456 ADDED ITEM (DOLLAR)/ PROJECT LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0457 ADDED ITEM (HOUR)/ TRUCK MOUNTED IMPACT ATTENUATOR - 
CO 008/MCR 002

1,084.000 1,084.000

HOUR 0.000 0.00

83.50000 1,084.000 90,514.00

900-00010  
 

0458 ADDED ITEM (DOLLAR)/ CONCRETE TESTING PRICE REDUCTION -582.020 -582.020

DOL 0.000 0.00

1.00000 -582.020 -582.02

900-00006  
 

0459 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS -1,842.000 -1,842.000

DOL 0.000 0.00

1.00000 -1,842.000 -1,842.00

900-00006  
 

0460 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0465 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0470 F/A FUEL COST ADJUSTMENT 108,367.890 108,411.370

F A -43.480 -43.48

1.00000 108,367.890 108,367.89

700-70016  
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PCN: 15914-BID    ESTIMATE RUN 05/27/2009

PROJECT: IM0762-044                    ESTIMATE NO: 0019 16:35:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0480 F/A OJT COLORADO TRAINING PROGRAM 12,268.440 12,268.440

F A 0.000 0.00

1.00000 12,268.440 12,268.44

700-70022  
 

0485 F/A QUALITY INCENTIVE PAYMENT 340,932.920 340,932.920

F A 0.000 0.00

1.00000 340,932.920 340,932.92

700-70025  
 

0490 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0491 F/A ADDITIONAL CONCRETE PATCHING/ CMO 016 111,924.210 111,888.930

F A 35.280 35.28

1.00000 111,924.210 111,924.21

700-70034  
 

0492 F/A MOBILIZATION FOR ADDITIONAL CONCRETE PATCHING/ CMO
016

5,922.950 5,928.530

F A -5.580 -5.58

1.00000 5,922.950 5,922.95

700-70034  
 

0493 F/A EMERGENCY SINK HOLE REPAIR CO 011/ MCR 004 6,025.210 6,093.001

F A -67.791 -67.79

1.00000 6,025.210 6,025.21

700-70034  
 

0495 F/A FURNISH & INSTALL ELECTRICAL SERVICE 9,339.670 9,339.670

F A 0.000 0.00

1.00000 9,339.670 9,339.67

700-70082  
 

0500 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $468.43 11,410,440.89CURRENT AMT 11,410,440.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0505 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
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NO.
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0400 CONSTRUCTION ENGINEERING 

0510 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0515 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

620-00020  
 

0520 F/A PHONE SERVICE 1,185.850 1,185.850

F A 0.000 0.00

1.00000 1,185.850 1,185.85

700-70220  
 

CAT 0400 $0.00 34,685.85CURRENT AMT 34,685.85 $$

PROJECT TOTAL 468.43 $ 11,445,126.74CURRENT AMT 11,445,126.74 $$


